

名称	楼栋	位置	工作内容	时间	联系人	注(施工影响)
部分会议室改造	C1	C1-W-309	地面开挖线槽、墙开挖线槽、墙身开孔、布置线管	5月3日-5月5日	王建锋 13621202578	噪声、粉尘等
		C1-W-310				
		C1-W-410				
		C1-W-504				
		C1-W-510				
		C1-W-423				
		C1-E-322				
		C1-E-323				
		C1-E-522				
		C1-E-523				
		C1-E-530				
		C1-626				
		C1-629				
		C1-608				
	C1-607					
	C2	C2-109		05月02日		噪声、粉尘等
		C2-212				
C2-214						
W/E	W2-301	05月01日	噪声、粉尘等			
	W4-401					
	E2-501					